Rpt-ID: RCPESPRJ Georgia Date: (9/05/2014

User: vepps Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14453-12-000-0 Estimate Number: 0015 Pay Period: 07/02/2014
to 09/03/2014

Contract Location: Time Allowed: 435  Days
SR 204 BEGINNING AT FORT ARGYLE RD (CR 803) AND EXT Elapsed Calender Days: 450 Days
Percent Time: 103.45
District: 5 Area: 05
Contractor:

MCLENDON ENTERPRISES, INC. Date Let: 12/14/2012
2365 AIMWELL RD. Date Awarded: 00/00/0000
Date Contract Executed: 01/24/2013
Date Notice to Proceed: 01/31/2013
VIDALIA GA 30474-9064 Date Work Began: 03/19/2013
Phone: Date Time Stopped: 04/25/2014
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/10/2014

Surety Co: HARTFORD FIRE INSURANCE COMPANY

Current Contract Amount $2,084,680.48 Counties:
Original Contract Amount $1,904,330.50 Chatham
Funds Available $262,242.98
Percent Complete 87.60%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007190 $2,084,680.48 $1,904,330.50 $262,242.98 87.42% $12,516.51

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14453-12-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0015

Pay Period:

Date: 09/05/2014
Page 2 of 4

07/02/2014
to 09/03/2014

Project Number:

Federal State Project Number:

0007190

SR204 FM CR803/FT ARGYLE RD TO CR770/0OLD R

CSSTP-0007-00(190)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$1,643,528.27

Prev to Date
$1,632,263.42

$182,614.23 $181,362.57
$1,826,142.50 $1,813,625.99
$0.00 $0.00
$1,826,142.50 $1,813,625.99
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
($3,705.00) ($3,705.00)

$1,822,437.50

$1,809,920.99

Total Payable:

This Estimate

$11,264.85
$1,251.66
$12,516.51
$0.00
$12,516.51
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$12,516.51



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14453-12-000-0 Estimate Number: 0015

Date: 09/05/2014

Page 3 of 4

Pay Period: 07/02/2014
to 09/03/2014

Project Number 0007190

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0030 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 1,880.000 2,083.090
L & H LIME 75.850 .000
2,083.090 $.00 $158,002.38
0049 441-0301 CONC SPILLWAY, TP 1 EA 2.000 1.000
2178.720 4.000
5.000 $8,714.88 $10,893.60
0085 550-2150 SIDE DRAIN PIPE, 15IN, H 1-10 LF 44.000 52.000
20.270 .000
52.000 $.00 $1,054.04
0135 641-1200 GUARDRAIL, TP W LF 800.000 811.600
17.850 .000
811.600 $.00 $14,487.06
Category Amount: $8,714.88 $184,437.08
Category Number: 0020 PERMANENT EROSION CONTORL
0179 716-2000 EROSION CONTROL MATS, SLOPES SY 8,507.000 15,313.436
1.360 .000
15,313.436 $.00 $20,826.27
Category Amount: $0.00 $20,826.27
Category Number: 0040 SIGNING AND MARKING
0280 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 177.200 177.205
16.800 .000
177.205 $.00 $2,977.04
0330 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 244.000 251.989
2.990 .000
251.989 $.00 $753.45
Category Amount: $0.00 $3,730.49



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14453-12-000-0 Estimate Number: 0015

Date: 09/05/2014

Page 4 of 4

Pay Period:

07/02/2014

to 09/03/2014

Project Number 0007190

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0350 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 1,775.000 4,170.480
82.470 .000
4,170.480 $.00 $343,939.49
Category Amount: $0.00 $343,939.49
Category Number: 0020 PERMANENT EROSION CONTORL
0390 576-1010 SLOPE DRAIN PIPE, 10 IN LF 45.000 34.000
36.370 71.000
105.000 $2,582.27 $3,818.85
Category Amount: $2,582.27 $3,818.85
Category Number: 0010 ROADWAY
0395 500-3200 CLASS B CONCRETE CYy .501 .000
1043.080 1.169
1.169 $1,219.36 $1,219.36
Category Amount: $1,219.36 $1,219.36
Category Number: 0020 PERMANENT EROSION CONTORL
0400 441-0302 CONC SPILLWAY, TP 2 EA 1.000 2.000
2164.950 .000
2.000 $.00 $4,329.90
Category Amount: $0.00 $4,329.90

Project Total Amount:

$12,516.51

$1,826,142.50



